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United States Environmental Protection Agency

POLLUTION REPORT erammms oo |
1 " |
- 387325 .
Date:  Friday, April 30, 2010 ST T
From: Anita L. Boseman '
To: David Chung, US EPA HQ Charles Gebien, US EPA R5
Jason El-Zein, US EPA RS Carl Norman, US EPA RS
Bill Messenger, US EPA R5 Richard Murawski, US EPA RS
Cheryl Mclntyre, US EPA RS Jeff Kelley, US EPA R5
Robert Paulson, US EPA RS M. Chezik, U.S. DOI
Coast Guard, USCG Max Michael, IDEM
Harry Atkinson, IDEM
Subject: Time Critical Removal Action
State Plating
450 North 9th St., Elwood, IN
Latitude: 40.2830390
Longitude: -85.8517070
POLREP No.: 24 Site #: B5SG
Reporting Period:  April 26-30, 2010 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: INN000510359 Contract # EP-S5-08-04

RCRIS ID #:

Site Description
See POLREP #1

Current Activifies

On April 26, 2010, the sludge from Pit 1 was removed with the use of a 3,300 gallon Vacuum
Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 sludge box for
later disposal. Approximately 6,000 gallons were removed. Ambient air inside the facility was
monitored for the following parameters with the use of 4 AreaRaes: Lower Explosive Limit (LEL),
Carbon Monoxide (CO), Hydrogen Cyanide (HCN), Hydrogen Sulfide (H2S), Volatile Organic
Compounds (VOC) and Oxygen (O2). Also 2 DataRam were used via ERT's RAT to provide real
time dust particulate monitoring. All worked was performed in Level C.

"On April 27, 2010, the removal of sludge from Pit 1 continued with the use of a 3,300 gallon

Vacuum Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 sludge
box for later disposal. Approximately 3,000 gallons were removed. Heritage Transport

delivered one 25 yd3 sludge box. Real-time monitoring of the ambient air inside the facility was
performed with the use of 2 DataRam/RAT and 4 AreaRaes. All worked was performed in Level
C.
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On April 28, 2010, the removal of sludge from Pit 1 continued with the use of a 3,300 gallon
Vacuum Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 sludge
box for later disposal, approximately 3,000 gallons removed. Heritage Transport delivered three 25
yd3 sludge boxes and picked up two 25 yd3 sludge boxes of Hazardous Waste sludge. Real-time
monitoring of the ambient air inside the facility was performed with the use of 2 DataRam/RAT
and 4 AreaRaes. All worked was performed in Level C.

On April 29, 2010, continued the removal of sludge from Pit 1 with the use of a 3,300 gallon
Vacuum Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 sludge
box for later disposal. Approximately 3,000 gallons were removed. Heritage Transport delivered
two 25 yd3 sludge boxes and picked up two 25 yd3 sludge boxes of Hazardous Waste

sludge. Real-time monitoring of the ambient air inside the facility was performed with the use of 2
DataRam/RAT and 4 AreaRaes. All worked was performed in Level C.

On April 30, 2010, the removal of sludge from Pit 1 continued with the use of a 3,300 gallon
Vacuum Tanker. All sludge removed by the Vacuum Tanker was transferred into a 25 yd3 sludge
box for later disposal. Approximately 6,000 gallons were removed. Heritage Transport delivered
one 25 yd3 sludge box and picked up two 25 yd3 sludge boxes of Hazardous Waste sludge. Real-
time monitoring of the ambient air inside the facility was performed with the use of 2
DataRam/RAT and 4 AreaRaes. All worked was performed in Level C.

Next Steps

- Continue real-time air monitoring of the ambient air inside the facility with the use of
DataRams/RAT and AreaRaes.

- Continue preparing process lines for disposal.

- Continue onsite security during non-working hours.

Key Issues
None.

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs '
[ERRS - Cleanup Contractor || $1,459,536.00][ $1,260,724.75|| $198,811.25]| 13.62%)|
IRST/START | $225,000.00 $172,590.68| $225,000.00] 23.29%)
Intramural Costs
Total Site Costs $1,684,536.00|[ $1,433,316.00] $251,220.00 14.91%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final -
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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Disposition of Wastes
TOTAL TO DATE:

Bulk Liquids (Approximate)

24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery, OH for
disposal.

45,435 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to
Vickery, OH for disposal.

4,990 gallons of Waste Corrosive, Basic, Inorganic D002, D007 (Chromium, Nickel) have been
transported to Vickery, OH for disposal.

41,463 gallons of Waste Corrosive, Acidic, Inorganic D002, D007, D008 (Sulfuric Acid,
Hydrochloric Acid) have been transported to Vickery, OH for disposal.

10,163 gallons of Waste Sodium Hydroxide Solution, D002, D007 have been transported to
Vickery, OH for disposal.

3,384 gallons of Waste Sodium Hydroxide Solution, D002, D007, D008, D022 have been
transported to Vickery, OH for disposal.

15,231 gallons of Waste Corrosive Liquid, Acidic, Inorganic, D002, D007, D008, D010 (Chromic
Acid, Hydrochloric Acid, Sulfuric Acid, Nitric Acid) have been transported to Vickery, OH for
disposal. '

80 cubic yards of Hazardous Waste, Liquid, Sludge, D007, D008, (Chromium, Lead) have been
transported to Indianapolis, IN for disposal.

2,600 gallons of Waste Corrosive Liquid, Basic, Inorganic, D002, D007 (Sodium Hydroxide) have
been transported to Indianapolis, IN for disposal. '

7,800 gallons of Hazardous Waste, Liquid, D007 (Chromium) have been transported to
Indianapolis, IN for disposal.

75 cubic yards of Hazardous Waste, Liquid, D007 (Chromium) have been transported to
Indianapolis, IN for disposal.

Bulk Solids (Approximate)

12,000 Ibs of Hazardous Waste Solid, D007, D008, (Chromium, Lead) have been transported to
Detroit, MI for disposal.

44,000 lbs of Hazardous Waste Solid, Debris, D007, D008, D018 (Chromium, Lead, Benzene)
have been transported to Detroit, MI for disposal.

| Waste Stream | Quantity | Manifest# || Disposal Facility |
lHazardous Waste, Liquid, ” 25 cubic ||000325515WAS || Heritage Environmental Services, |
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D007, (Chromium)

|D007, (Chromium) ” yds || || LLC, Indianapolis, IN
Hazardous Waste, Liquid, 25 cubic ||000325516WAS || Heritage Environmental Services,
D007, (Chromium) yds LLC, Indianapolis, IN
Hazardous Waste, Liquid, 2,600 gal (000325521 WAS ([ Heritage Environmental Services,
D007, (Chromium) LLC, Indianapolis, IN
Hazardous Waste, Liquid, 2,600 gal |[000325522WAS || Heritage Environmental Services,
D007, (Chromium) LLC, Indianapolis, IN
Hazardous Waste, Liquid, 25 cubic }/000325517WAS || Heritage Environmental Services,
D007, (Chromium) yds LLC, Indianapolis, IN
Hazardous Waste, Liquid, 2,600 gal /000325518WAS || Heritage Environmental Services,

LLC, Indianapolis, IN
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